COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/20/2004

ESTIMATE SUMMARY 10:07:03
CONTID: C14305 ESTIMATE NO: 0012 FINL SPEC YR:2002
PCN: 14305-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 115.0 DAYS TIME ALLOW: 115 WORK DAYS
West Vail Pass Resurfacing PERCENT TIME: 100.00 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: IM 0702-241
West Vail Pass Resurfacing
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE SUMMIT
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 10/20/2004 DATE TIME STARTED 06/02/2003
BOX 61 DATE LET 01/09/2003 DATE WORK BEGAN
TRINITY RANCH ROAD DATE AWARDED 01/27/2003 DATE TIME STOPPED 06/28/2004
DATE CONTRACT EXECUTED 02/18/2003 DATE ACCEPTED 06/28/2004
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 06/02/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,848,702.79 PARTICIPATING $ 4,746,953.79 $ 0.00
AWARD PROJECT AMT: ¢  4,530,047.77 NON-PARTICIPATING 101,749.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 4,848,702.79 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,848,702.79 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,848,702.79 1,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,848,702.79 1,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00033
0010 202-00201
0015 202-00240
0020 202-01130
0021 202-00240
0025 202-01140
0030 202-01300
0035 202-04002
0040 203-00010
0045 203-01500
0046 203-01620

C14305
14305-BID
IM 0702-241
ITEM
DESCRIPTION

*REMOVAL OF PIPE

REMOVAL OF CURB

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

REM ASPHALT MAT (PLANING) REMOVAL ASPHALT MAT

(PLANING) (SPECIAL)

*REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF END ANCHORAGE

*CLEAN CULVERT

*UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE)

*BLADING

SWEEPING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14305-BID ESTIMATE RUN 10/20/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 203-01582 *TRUCK (DUMP) 393.500 393.500
HOUR 0.000 0.00
45.00000 393.500 17,707.50
0055 203-01590 *FRONT END LOADER (RUBBER TIRE) 238.000 238.000
HOUR 0.000 0.00
125.00000 238.000 29,750.00
0060 203-01594 *COMBINATION LOADER 239.000 239.000
HOUR 0.000 0.00
65.00000 239.000 15,535.00
0065 203-02330 *LABORER 483.500 483.500
HOUR 0.000 0.00
27.00000 483.500 13,054.50
0070 208-00005 *EROSION LOG 270.000 270.000
LF 0.000 0.00
5.50000 270.000 1,485.00
0075 208-00020 *SILT FENCE 2,034.000 2,034.000
LF 0.000 0.00
1.20000 2,034.000 2,440.80
0080 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,250.00000 1.000 1,250.00
0085 210-01140 *RESET GUARDRAIL TYPE 4 800.000 800.000
LF 0.000 0.00
5.50000 800.000 4,400.00
0086 210-04020 MODIFY INLET MCR LINE ITEM #2, MODIFY INLET 7.000 7.000
EACH 0.000 0.00
1,400.00000 7.000 9,800.00
0090 210-04200 *ADJUST GUARDRAIL 0.000 0.000
LF 0.000 0.00
5.25000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 4.000 4.000
ACRE 0.000 0.00

350.00000 4.000 1,400.00



CONTID: C14305 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14305-BID ESTIMATE RUN 10/20/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 212-00047 *SOIL PREPARATION (SPECIAL) 4.000 4.000
ACRE 0.000 0.00
835.00000 4.000 3,340.00
0105 213-00002 *MULCHING (WEED FREE HAY) 4.000 4.000
ACRE 0.000 0.00
675.00000 4.000 2,700.00
0110 213-00061 *MULCH TACKIFIER 1,650.000 1,650.000
1B 0.000 0.00
2.00000 1,650.000 3,300.00
0115 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 3,090.000 3,090.000
cY 0.000 0.00
6.15000 3,090.000 19,003.50
0120 306-01000 *RECONDITIONING 2,144.000 2,144.000
sy 0.000 0.00
1.75000 2,144.000 3,752.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 560.120 560.120
TON 0.000 0.00
80.00000 560.120 44,809.60
0130 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 59,828.050 59,828.050
TON 0.000 0.00
29.09000 59,828.050 1,740,397.97
0135 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3,365.690 3,365.690
TON 0.000 0.00
223.52000 3,365.690 752,299.03
0140 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 174.630 174.630
TON 0.000 0.00
170.49000 174.630 29,772.67
0145 411-10253 EMULSIFIED ASPHALT (CSS-1H) 21,420.000 21,420.000
GAL 0.000 0.00
0.85000 21,420.000 18,207.00
0150 506-00209 *RIPRAP (9 INCH) 40.000 40.000
cy 0.000 0.00
56.50000 40.000 2,260.00
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PCN: 14305-BID ESTIMATE RUN 10/20/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3,978.640 3,978.640
TON 0.000 0.00
100.00000 3,978.640 397,864.00
0160 603-00000 *CULVERT LINING 120.000 120.000
LF 0.000 0.00
60.30000 120.000 7,236.00
0165 604-00305 *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0170 605-82100 *PIPE EDGE DRAIN 3,018.000 3,018.000
LF 0.000 0.00
12.20000 3,018.000 36,819.60
0175 605-83560 *6 INCH PIPE UNDERDRAIN 174.000 174.000
LF 0.000 0.00
30.50000 174.000 5,307.00
0180 605-84000 *SUBSURFACE DRAIN OUTLET 46.000 46.000
LF 0.000 0.00
15.70000 46.000 722.20
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 150.000
LF 0.000 0.00
14.50000 150.000 2,175.00
0190 606-00420 *GUARDRAIL TYPE 4 (STYLE CA) 587.500 587.500
LF 0.000 0.00
115.00000 587.500 67,562.50
0195 606-01370 *TRANSITION TYPE 3G 50.000 50.000
EACH 0.000 0.00
780.00000 50.000 39,000.00
0195 MATERIAL ALLOWANCE TRANSITION TYPE 3G 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0200 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
4,600.00000 2.000 9,200.00



CONTID: C14305 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14305-BID ESTIMATE RUN 10/20/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 606-02005 *END ANCHORAGE (FLARED) 48.000 48.000
EACH 0.000 0.00
1,450.00000 48.000 69,600.00
0205 MATERIAL ALLOWANCE END ANCHORAGE FLARED 0.000
EACH 0.000 0.00
966.74000 0.000 0.00
0210 609-60011 *CURB TYPE 6 (SECTION M) 593.000 593.000
LF 0.000 0.00
11.30000 593.000 6,700.90
0215 612-00022 DELINEATOR (TYPE II) (BARRIER) 1,540.000 1,540.000
EACH 0.000 0.00
18.00000 1,540.000 27,720.00
0216 900-00007 ADDED ITEM (EACH)/ MCR LINE ITEM #3, PURCHASE MAT'LS, 2,183.000 2,183.000
DELIN. (TYPE LL), BARRIER
EACH 0.000 0.00
3.73000 2,183.000 8,142.59
0220 614-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0225 614-80385 *RUMBLE STRIP 139,084.000 139,084.000
LF 0.000 0.00
0.10000 139,084.000 13,908.40
0226 614-80387 RUMBLE STRIP (GRIND) CMO #9 ADDED WORK 80,554.000 80,554.000
LF 0.000 0.00
0.11600 80,554.000 9,344.26
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L s 0.000 0.00
14,600.00000 1.000 14,600.00
0235 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 20.000
HOUR 0.000 0.00
120.00000 20.000 2,400.00
0240 626-00000 *MOBILIZATION 1.000 1.000
Ls 0.000 0.00

224,119.00000 1.000 224,119.00
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PCN: 14305-BID ESTIMATE RUN 10/20/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0241 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR 2,200.000 2,200.000
EXPANSION DEVICE - MCR LINE #1
DOL 0.000 0.00
1.00000 2,200.000 2,200.00
0242 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILZATION FOR 10,500.000 10,500.000
EXPANSION DEVICE- CO #7
DOL 0.000 0.00
1.00000 10,500.000 10,500.00
0243 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION FOR REST 2,790.000 2,790.000
AREA MILLING
DOL 0.000 0.00
1.00000 2,790.000 2,790.00
0244 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION AND 1.000 1.000
PROFIT
DOL 0.000 0.00
3,500.00000 1.000 3,500.00
0245 627-00001 *PAVEMENT MARKING PAINT 2,206.000 2,206.000
GAL 0.000 0.00
35.00000 2,206.000 77,210.00
0250 627-00005  *EPOXY PAVEMENT MARKING 759.000 759.000
GAL 0.000 0.00
50.00000 759.000 37,950.00
0255 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 8,837.000 8,837.000
SF 0.000 0.00
10.50000 8,837.000 92,788.50
0260 630-00000 *FLAGGING 3,489.000 3,489.000
HOUR 0.000 0.00
19.00000 3,489.000 66,291.00
0265 630-00007 *TRAFFIC CONTROL INSPECTION 69.000 69.000
DAY 0.000 0.00
80.00000 69.000 5,520.00
0270 630-00011 *COURTESY VEHICLE 22.000 22.000
DAY 0.000 0.00
621.00000 22.000 13,662.00
0275 630-00012 *TRAFFIC CONTROL MANAGEMENT 144.000 144.000
DAY 0.000 0.00
475.00000 144.000 68,400.00
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PCN: 14305-BID ESTIMATE RUN 10/20/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
0285 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 3.000
EACH 0.000 0.00
60.00000 3.000 180.00
0290 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 54.000
EACH 0.000 0.00
90.00000 54.000 4,860.00
0295 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000 36.000
EACH 0.000 0.00
100.00000 36.000 3,600.00
0300 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 64.000
SF 0.000 0.00
17.00000 64.000 1,088.00
0305 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
70.00000 50.000 3,500.00
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
80.00000 10.000 800.00
0320 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,060.000 1,060.000
LF 0.000 0.00
21.00000 1,060.000 22,260.00
0325 630-80380 *TRAFFIC CONE 800.000 800.000
EACH 0.000 0.00
1.00000 800.000 800.00
0330 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 1.000
EACH 0.000 0.00

2,500.00000 1.000 2,500.00
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PCN: 14305-BID ESTIMATE RUN 10/20/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70002  F/A ANTICIPATED CMO 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0340 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70020  F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0355 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70025  F/A QUALITY INCENTIVE PAYMENT 110,997.350 110,997.350
F A 0.000 0.00
1.00000 110,997.350 110,997.35
0365 700-70028  F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 14,581.880 14,581.880
F A 0.000 0.00
1.00000 14,581.880 14,581.88
0371 900-00005  ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000
DAY 0.000 0.00
1,984.00000 0.000 0.00
CAT 0200 CURRENT AMT $  4,725,553.79 $ 0.00%  4,725,553.79

CAT NO0386 STRUCTURE F-11-AW

0375 202-00504 *REMOVAL OF EXPANSION DEVICE 152.000 152.000
LF 0.000 0.00

260.00000 152.000 39,520.00
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PCN: 14305-BID ESTIMATE RUN 10/20/2004
PROJECT: IM 0702-241 ESTIMATE NO: 0012 10:07:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0386 STRUCTURE F-11-AW

0380 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
4,895.00000 1.000 4,895.00
0385 509-00000 *STRUCTURAL STEEL 400.000 400.000
1B 0.000 0.00
7.80000 400.000 3,120.00
0390 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 152.000 152.000
LF 0.000 0.00
140.00000 152.000 21,280.00
0395 601-03040 *CONCRETE CLASS D (BRIDGE) 36.000 36.000
cy 0.000 0.00
635.00000 36.000 22,860.00
0400 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,716.000 6,716.000
1B 0.000 0.00
1.50000 6,716.000 10,074.00
CAT 0386 CURRENT AMT $ 101,749.00 $ 0.00$ 101,749.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0410 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
CAT 0400 CURRENT AMT $ 21,400.00 $ 0.00$ 21,400.00

PROJECT TOTAL CURRENT AMT § 4,848,702.79 $ 0.00 s 4,848,702.79



